
	(A)	Name	Parent Id	Duration	Start	Finish			
1		CholoBechi.Com	0	53 days?	7/2/18 8:00 AM	9/12/18 5:00 PM			
2		Planning	1	7 days?	7/2/18 8:00 AM	7/10/18 5:00 PM			
3		Initial Investigation	2	3 days?	7/2/18 8:00 AM	7/4/18 5:00 PM			
4	Ö	Benchmark Study	3	3 days?	7/2/18 8:00 AM	7/4/18 5:00 PM			
5		Feasibility Study	2	2 days?	7/9/18 8:00 AM	7/10/18 5:00 PM			
6	o l	User Feedback	5	2 days?	7/9/18 8:00 AM	7/10/18 5:00 PM			
7	o l	Analysis	1	3 days?	7/12/18 8:00 AM	7/16/18 5:00 PM			
8		Design	1	42 days?	7/17/18 8:00 AM	9/12/18 5:00 PM			
9	o l	Activity Diagram	8	1 day?	7/17/18 8:00 AM	7/17/18 5:00 PM			
10	o l	Data Flow Diagram	8	1 day?	7/17/18 8:00 AM	7/17/18 5:00 PM			
11	Ö	Context Diagram	8	1 day?	7/18/18 8:00 AM	7/18/18 5:00 PM			
12	Ö	Use Case Diagram	8	1 day?	7/18/18 8:00 AM	7/18/18 5:00 PM			
13	Ö	Class Diagram	8	2 days?	9/10/18 8:00 AM	9/11/18 5:00 PM			
14	Ö	State Diagram	8	1 day?	9/11/18 8:00 AM	9/11/18 5:00 PM			
15	Ö	Sequence Diagram	8	1 day?	9/12/18 8:00 AM	9/12/18 5:00 PM			
16	•	Implementation	1	32 days?	7/30/18 8:00 AM	9/11/18 5:00 PM			

aggigman/a		1 Ju	l 18		8 J	lul 18		1:	5 Jul	18		22 .	Jul 18		29	<u>Jul</u> 18	
assignee/s	F S	SN	1 T W	TF	s s	МТ	WT F	ss	M -	T W	T F S	SS	и т и	V T F	s s	M T V	/ T F S
Forbillianus Forbin Pakki Pianas To 111 Alam Al I Hall Child		.															
Fazlul Haque, Fazley Rabbi Biswas, Touhid Alam, Abdullah Al Jobaer				•													
Fazlul Haque, Abdullah Al Jobaer				,													
Fazlul Haque, Abdullah Al Jobaer		L					ı										
Fazlul Haque, Fazley Rabbi Biswas, Touhid Alam																	
Fazlul Haque, Fazley Rabbi Biswas, Touhid Alam																	
All Members																	
Himel Mazumder, Fazley Rabbi Biswas, Touhid Alam																	
Himel Mazumder																	
Himel Mazumder, Fazley Rabbi Biswas																	
Himel Mazumder, Touhid Alam																	
Himel Mazumder																	
Himel Mazumder																	
Himel Mazumder, Touhid Alam																	
Himel Mazumder																	
Fazley Rabbi Biswas, Abdullah Al Jobaer																	



Dct 18 M T V	νT	F
IIVI I I V	VII	<u> </u>
Report_	_Cho	l